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STAGE | PHASE |I:

|
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| - MA/NTAIN TRAFFIC ON EXISTING PAVEMENT.

§ - ERECT ALL CONSTRUCTION TRAFFIC CONTROL SIGNS AND DEVICES AS REQUIRED |IN
SECTION 150.

! - ALL EXISTING S/IGNS AND PAVEMENT MARKINGS WHICH CONFLICT WITH THE

§ TRAFFIC FLOW PATTERNS DURING A CONSTRUCTION STAGE SHALL BE REMOVED.

% - CONSTRUCT PROPOSED PAVEMENT, SHOULDER, AND LATERAL PIPE

; CROSS/NGS, AS SHOWN ON PLANS.

| - SEE CONSTRUCTION PLANS FOR COMPLETE DRAINAGE PIPE SYSTEM LAYOUT.

' - MAINTAIN ACCESS TO ALL DRIVEWAYS DURING CONSTRUCT/ON.

§ - STAGE | PHASE | MUST BE COMPLETED BEFORE PROCEEDING TO STAGE | PHASE 2.

|

|

|

|

|

|

|

LEGEND

- TRAFFIC FLOW STAGE | PHASE |

= TRAFFIC FLOW STAGE | PHASE 2

PERMANENT CONST. STAGE | PHASE |

| PERMANENT CONST. STAGE | PHASE 2
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